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CIC #: 99EPA SUPERFUND
Billed Date: 01-Apr-2011
Customer Order Number DW96857718

RARITAN BAY SLAG

EPA 633

D.O. Voucher No. BU. Voucher No.

Page 1of 1

Billed Office (Mail To):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNATI OH 45268-7002

" Billed Accounting:Classification

6820'X 8145.0000 2009 00 0000 NA 00000~

Line ltem Moa
1 CONTRACT - OUTSIDE GOVERNMENT
1 INHOUSE - OTHER RESOURCES
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

, CORPS CERTIFICATION
*I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND

kok ok ok ok Kok ok ok ok ko k k ko k Kk k K kK K K ok ok ok &

VOUCHER FOR TRANSFERS *
* Accounts Of *
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) * *
Mission Assignment No: : m ’X\C&\ ( ( i
328687 BZ796 * N \~ ’@ *
* *
- 29201
Bill No. Paid By Check No. Collection Vou. No. * *
27052821 . .
Parﬁal# 17 01—Mar—2011 Thru 0__Apr_2011 * k ok k Kk k Kk ok k k k * k k Kk Kk Kk x Kk Kk * * K % %k ¥ &
Billing Office (Send Remittance To): || 1 ON 0V A 10
USACE FINANCE CENTER G5 : .
KANSAS CITY DISTRICT G5 184354
5720 INTEGRITY DRIVE
MILLINGTON TN 38054-5005
. . ~ BillingAccounting:Classification
T " 7$909,336.04 9B NAX '3122.0000 G508 2416 868 612718 96231 $909,336.04
Description -~ -~ o * ‘EaidiNo. Amount -
PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) ' $888,768.81
SUPERFUND M&S $12,554.93
DEPARTMENTAL OVERHEAD COSTS $2,435.41
GENERAL AND ADMINISTRATIVE OVERHZAD COSTS $706.24
LABOR $4,870.65
Subtotal: $909,336.04
Total Billed Amount: $909,336.04
Less Partial Amount Paid: $0.00
Payment Due Date: 01- May- 2011 Pay This Amount: $909,336.04

SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

FUNDS AS INDICATED." i

Al

AR TN
DATE SIGNATURE
\4 e, W Vel
AN SN AW .
Funds Authorized: $4,750,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $2,743,312.34 I certify that the above articles were received and accepted or the services perforrrr]]ed ?15 stated and
; . 1,833,976.30 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
c PrevtIB{;{IITdd/TAmount; ’ $009,336.04 payment requested is approved and should be paid as indicated.
urrent Billed Amoun ,336.
Total Fiux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080

cobilnonit.833 v2.1.3



msfer.2.1.13 933 Lo ' - S . o Pages 164
9SEPA . - - Date: 01-APR-2011

: PROGRESS REPORT
KANSAS CITY DISTRICT . . i
RARITAN BAY SLAG, NJ S : [T E

IA Number: DW96957718

MONTHLY REPORT FOR MARCH 2011

Revised Reimbursable - . : : Direct Fund Cite : IA Totals.
(96X3122) © {96X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: , $4,750,000.00 $0.00 : $4,750, 000,00
| Tiess Total E:xpenditures;, e $2,743,312.34 k . 80.00 . ) $2,743,312.34
" Less Undelivered Orders: (=) $1,778,926.15 . 50.00 $1,778,926.15
| Less. Commitments: (-} $48,027.52 . ) ot '50.00 _ $48,027.52
Funds Available Balance: ' $179,733.99 . s0.00 - : - $179,733.99
| BILLING ACTIVITE"(96x3122) :
. Bill Number: . 27052821 e
" Fands Bxpendsd During Report Period: a 75909, 336,04 ) : U L ey :
Total Billed to Date: ' ) $2,743,312.34 . ; . S
DIRECT FUND CITE PRYMENTS:® * o v o P B 3 ,
Funds Expended During Report Period: : $0.00 v
Tot#l Expended to Date: . : $0.00




msfer.2,1.13 933
99EPA

KANSAS CITY DISTRICT
RARITAN BARY SLAG, NJ
IA Number: DW96957718

Bill Number: 27052821
Bill Invoice Date: 01-APR-2011

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost(68%X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

U SO MO QA0 o

k . TOTAL

LABOR BREARKOUT FOR MONTH:

Individual Location

SHELLY M ALLEN
BRADLEY J BRINK
JUSTIN COFER

PROGRESS REPORT

Page: 165
Date: 01-APR-2011

$909,336.04
$0.00
Costs for Prior Month's Project Costs
Current Month Summary to Date
$3,168.56 $44,764.75 $47,833.31
$1,702.09 $24,022.27 $25,724.36
$0.00 $7,555.67 57,555.67
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$888,768.81 $1,688,590.04 $2,577,758.85
$0.00 $0.00 $0.00
$12,554.93 $25,321.17 $37,876.10
$906,194.39 $1,790,653.90 $2,696,848.29
$3,141.65 $43,322.40 $46,464.05

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

$909,336.04

Function

PROGRAM ANALYST

GEOLOGIST

CONTRACT SPECIALIST

$1,833,976.30

$2,743,312.34

Labor Amount

$1,238.72
$319.43
$439.89
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99ERR ., e T ©© | Date: 01-APR-2011
1 ' PROGRESS REPQRT .. . ) Choyn e ,
: KANSAS CITY DISTRICT S . . - '
RARITAN BAY SLAG, NJ

LRBOR BREAKOUT FOR MONTH: ‘ / _ a o .

Individual Location ’ Function : Hours Labor Amount

AMY DARPINIAN KBNSAS CITY DISTRICT CHEMIST 6.50. . $692.08

KRISTINE M STEIN KBNSAS CITY DISTRICT ENVIRONMENTAL ENGINEER (PR 21.00 $2,379.00~

JENNIFER L KOLARIK KANSAS CITY DISTRICT "PROJECT MANRGEMENT SPECIAL 5.00 1 5244.91

KRIS A HUBER KANSAS CITY DISTRICT CONTRACT SPECIALIST 9.00 . . $756.59

ROBERT M PENDER, JR " KANSAS CITY DISTRICT HTRW PROJECT MANAGER 2.00 : $259.91

LORI L VOLLINK KANSAS CITY DISTRICT CIVIL ENGINEER 16.00 51, 681.77

” S e T

© TOTAL LABOR: : 79.50 $8,012.30




Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Site: Raritan Bay Slag Site — NJN000206276 | Phase: | Remedial Investigation — Original IAG
Bill No.: | 2705282117 | IAG No.: | DW9695771801(BZ796) | IAG Expiration Aug 2016
Date:
Reporting | From: To: EPA RPM USACEPM -
Period: 01-Mar-11 01-Apr-11 Tanya Mitchell Kristine Stein
Work Performed
Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial

Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:

CDM - Contract W912DQ-08-D-0018, Task Order 0018:

e Continued to work data management tasks

o Conducted synoptic groundwater level measurements

e Prepared draft RI table of contents and list of figures and tables

e Continued working permitting issues for jetty and seawall

e Reviewed and commented on Current Report for Objective #2

o Initiated mobilization to collect Area 2 and geochronology samples

Meetings Planning calls (3/7, 3/8, 3/9, 3/15, 3/16, 3/21, 3/30) with Tanya Mitchell, EPA, to discuss project status, status of
documents and data, and beginning slag vendor discussions. Planning conference calls (numerous dates) with
CDM to discuss project status, status of documents and data, and planning short-term scheduled tasks.

Key o Draft RI Table of Contents and list of tables and figures
Milestones o Updated RI screening level tables

Completed

Projected Work

Narrative USACE Will:

Perform administrative activities, including project billing and other support services. Support the below actions.

CDM will:

e  Complete data upload to database and check for data correctness and completeness

e Prepare Pathways Analysis Report

¢ Perform data evaluation and begin work on data presentation/RI Technical Review Meeting
Conduct cultural resource survey

Continue Treatability Study work

Relocate fence '

o Dispose of IDWs

* o o

Meetings Weekly strategic planning conference oéﬂs with Tanya Mitchell, EPA, Ed Leonard, CDM, and Anﬁy Darpinian,

USACE to discuss project status, major issues, and challenges of the week, and review short-term scheduled
tasks.
Continue to participate in conference calls and meetings associated with RI/FS development.
Key Complete data usability evaluation
Milestones Update Site Conceptual Model
Forthcoming
Issues
Technical: None
Schedule: None
Funding: Estimated funding to complete all RI/FS work ~100,000.
10F2
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Expenditures: USACE — Please see attached

Obligations Plan (FY10)

Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded

Funding - Modification 1 negotiated for $366,233.00. This is fully funded.

Funding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded.
Funding — Modification 3 (complete R field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$2,063,877.

Total required to fully fund all remaining work: $100,000

Scope of Work Summary

The

Raritan Bay Slag Site (“Site™) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a

1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.

USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potentlal Early Actions and
“green’’ remedial technologies, community.involvement activities, and site security support. . - - oo e s

Project Development Team .
lAllen Shelly |Program Analyst 816-389-3354 [Vollink Lori Project Engineer 816-389-3554
Darpinian Amy Project Chemist 816-389-3897 |[Brink Brad Project Geologist 316-389-3883
Stein Kristine [USACE Project Manager [816-389-3172 Huber Kris Ann Contracting Officer 816-389-3766
ECTR C
: April 18,2011
Kristine Stein, Project Manager Date
816-389-3172
20F2
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